


Product Integration and Evaluation Schedule at the WWB for 2011

Product	To HPC/OPC/SAB	In Ops	Training
RGB Airmass	Early September	October 20	October 31
Cloud/Moisture Imagery	Early October	November 10	November 17
Enhanced-V/OTD	Early October	November 10	November 17
Convective Initiation	October 31	November 10	November 17
Lightning Detection	November 14	December 5	December 12
Cloud T/Z/Phase	November 14	December 5	December 12
Volcanic Ash	November 14	December 5	December 12


Hurricane Irene 2011

GOES-Sounder RGB Product



Hurricane Katia 2011

MSG-SEVIRI RGB Product



Training

- Individual or group training will begin the week of 10/31.
 - You may contact me at michael.folmer@noaa.gov to schedule a time that works for you.
 - The goal is to have as much participation as possible as I am here to help enhance our current operations by helping to provide better satellite products prior to GOES-R launch.
- I will be here to interact with forecasters, especially during significant weather to point out the product's usefulness when compared to our current GOES/Meteosat/MODIS products.
- Evaluations will be conducted where I will gather feedback from the forecasters to share with the developers and project managers.
- Additional training material from COMET and NASA SPoRT is emailed to the forecasters after initial training session.