

An Overview of the GOES-R Program




Greg Mandt
GOES-R System Program Director

2011 GOES-R AWG Review
June 14, 2011





Continuity of GOES Operational Satellite Program





GOES-R Mission Overview



GOES-R is the next generation of GOES satellites that will provide a major improvement in quality, quantity, and timeliness of data collected.

Earth Pointing




Visual & IR Imagery



- Advanced Baseline Imager (ABI)

LOCKHEED MARTIN

Lightning Mapping




- Geostationary Lightning Mapper (GLM)

In-Situ



Space Weather Monitoring



- Space Environment in-Situ Sensor Suite (SEISS)
- Magnetometer

Sun Pointing





Solar Imaging



- Solar Ultra-Violet Imager (SUVI)
- Extreme UV/X-Ray Irradiance Sensors (EXIS)

New and improved capabilities for:

- Increased lead times for severe weather warnings
- Better storm tracking capabilities
- Solar, space weather, and climate analyses
- Advanced products for aviation, transportation, commerce

	2007	2008	2009	2010	2011	2012	2013	2014	2015	
Program/ System		System Design Review complete ✓			● Working to System PDR in August 2011			<div>Launch Readiness Oct. 2015</div> 		
Flight Segment	Spacecraft	Spacecraft SDR complete ✓			✓ PDR held January 2011					
	Instruments	✓ 5 Instrument contracts underway	All instruments have passed CDR ✓			✓ ABI delta CDR complete				
Ground Segment	Core contract awarded to Harris Corp. ✓				✓ Core GS PDR complete					
	Core SRR complete ✓				✓ Antenna System PDR completed April 2011					
	80% delivery of baseline product algorithms ✓				● GS Project PDR in June 2011					
	RBU lease awarded ✓									

Development

Integration and Testing



Budget Situation



	<u>FY10</u>	<u>FY11</u>	<u>FY12</u>
Last Year	\$664M	\$730M	\$774M
Current	\$641M	\$662M	\$615M

Impact of Reductions:

- Remove Option 1 latency and Option 2 products from Harris contract
- Reduce some IT Security features
- Move some hardware purchases out of FY12



GOES-R Spacecraft




Specifications

- **Size** ~5.5 meters (from launch vehicle interface to top of ABI)
- **Mass** Satellite (spacecraft and payloads) dry mass <2800kg
- **Power Capacity** >4000W at end-of-life (includes accounting for limited array degradation)
- Spacecraft on-orbit life of 15 years with orbit East-West and North-South position maintained to within +/-0.1 degree

Current Status

- Design activities progressing well
- Spacecraft System Definition Review (SDR) completed March 9-10, 2010
- Spacecraft baseline established in April 2010
- Preliminary Design Review (PDR) held January 18-20, 2011



Lockheed Martin Space Systems Co (LMSSC) of Newtown, PA is primary contractor



Advanced Baseline Imager (ABI)



Specifications

- 16 channel imager
- Improves upon current capabilities in spectral information (3X), spatial coverage (4X), and temporal resolution (5X)
- Improves every product from current GOES Imager and will offer new products for severe weather forecasting, fire and smoke monitoring, volcanic ash advisories, and more

Current Status

- ABI PTM instrument successfully completed all environmental testing this year culminating with thermal-vacuum (TVAC) testing in November 2010
- ABI delta Critical Design Review (CDR) held February 22-24, 2011
- Proto-Type Model (PTM) is currently undergoing risk reduction characterization testing
- Proto-Flight Model (PFM) fabrication is well underway



ABI Proto-Type Model (PTM)

ITT Corporation of Ft. Wayne, IN is primary contractor



Geostationary Lightning Mapper (GLM)



Specifications

- **Detects total lightning:** in-cloud, cloud-to-cloud, and cloud-to-ground
- 70-90% flash detection day and night
- Near uniform spatial resolution
- Aids in forecasting severe storms and tornado activity, and convective weather impacts on aviation safety and efficiency
- Currently no ocean coverage, and limited land coverage in dead zones




Current Status

- Lockheed Martin Applied Technology Corp (Palo Alto, CA) is primary contractor
- Critical Design Review (CDR) completed in December 2010
- Electronics Unit CDR completed in April 2011
- Flight fabrication is underway

Sensor Unit
Mechanical Support
Structure

Metering tube

Optical Assembly



Lockheed Martin Advanced
Technology Corp of Palo Alto, CA is
primary contractor




Space Weather Instruments




Current Status:


- **Extreme UV/X-ray Irradiance Sensor (EXIS)**
 - Completed CDR in November 2009
 - Flight fabrication is underway
- **Space Environment In-Situ Suite (SEISS)**
 - Completed CDR in June 2010
 - Flight fabrication is underway
- **Solar UV Imager (SUVI)**
 - Completed CDR in December 2009
 - Flight fabrication is underway



EXIS Mass Model




SEISS Brassboard Units



SUVI Structural Assembly



Ground Segment System Architecture





Ground Segment Status



- Core GS System Definition Review (SDR)/Systems Requirements Review (SRR) successfully held in April 2010
- Completed all 18 Core GS element Software Requirements Reviews (SWRR)
- All Element PDRs are complete
- Core GS Preliminary Design Review (PDR) held March 1-4, 2011
- GS Project PDR scheduled for June 2011



**NOAA Satellite Operation Facility (NSOF)
Suitland, Maryland**



Ground Segment Status (con't)




Remote Backup Unit (Fairmont, WV)

- Lease signed in Dec 2009
- Site preparations are underway
- Antenna foundation construction began this spring



Antenna System

- Contract awarded to Harris Co. in July 2010
 - SRR/SDR held in December 2010
- Antenna System PDR held April 2011



ESPDS/GOES-R Product Distribution & Access (PDA) System

- Evolution of legacy ESPC systems including data ingest, product processing, and distribution for future JPSS & GOES-R era
- Contract awarded to Solers, Inc. in August 2010
- ESPDS/PDA PDR is scheduled for June 20-21, 2011



GOES-R Proving Ground




- Collaborative effort between the GOES-R Program Office, selected NOAA/ NASA Cooperative Institutes, NWS forecast offices, NCEP National Centers, JCSDA, and NOAA Testbeds.
- Where proxy and simulated GOES-R products are tested, evaluated and integrated into operations before the GOES-R launch
- A key element of GOES-R User Readiness (Risk Mitigation)
- Proving Ground activities are having an impact **NOW!**

GOES-R Proving Ground

GOES-R Proving Ground Evaluation Partners

Current as of January 2011






Overshooting Top Detection



- The GOES-R Overshooting Top Detection (OTD) algorithm identified an overshooting top at NOAA's Hazardous Weather Testbed with the severe thunderstorm and tornado that in Springfield, MA on June 1, 2011
- The OTD singled out the most intense thunderstorm cell out of a very large storm complex over Southern and Central New England.
- At the HWT Experimental Warning Program and Convective Initiation desk the NWS forecasters were alerted to a developing severe storm with 28 minute lead time before the first tornado report.






Lightning Detection with the Geostationary Lightning Mapper (GLM)



- A Pseudo GLM (PGLM) total lightning product assisted in a severe thunderstorm warning at NOAA's Hazardous Weather Testbed on May 12, 2011 in Norman, Oklahoma. A rapid increase of the total lightning rate, along with the forecaster's interrogation of radar data, led to a severe thunderstorm warning, later verified with several severe hail reports.
- The PGLM flash extent density was a useful precursor in identifying when the first cloud-to-ground strikes would occur. The PGLM preceded the first cloud-to-ground strike by approximately 30 minutes.
- GLM's ability to detect in-cloud lightning before the first ground strike provides a valuable early warning indicator to enhance lightning safety
- Research using total lightning trends to diagnose severe storm intensification indicates the potential to increase warning lead-time to 20 minutes or more




The PGLM flash extent density is on the left with the corresponding radar reflectivity on the right.



Volcanic Ash Products



- Chile's Puyehue-Cordón Caulle Volcano erupted on June 4, 2011, forming a tall ash plume above the Andes Mountains
- The GOES-R Proving Ground provides near real-time volcanic ash retrieval products (using Meteosat SEVIRI data as a proxy for the GOES-R Advanced Baseline Imager) to identify a significant volcanic ash plume emerging over the Atlantic Ocean impacting aviation operations with many cancelled flights.
- Similar data was provided by STAR to the London Volcanic Ash Advisory Center (VAAC) during the eruption of Eyjafjallajökull in Iceland in May 2010.





GOES-R

Geostationary Operational Environmental Satellite-R Series



The next-generation of geostationary environmental satellites



**Advanced imaging
for accurate forecasts**



**Real-time mapping
of lightning activity**



**Improved monitoring
of solar activity**

Spacecraft image courtesy of Lockheed Martin

Thank you!

Any ???